COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/28/2016

ESTIMATE SUMMARY 12:26:39
CONTID: C19411 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 19411-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 220 WORK DAYS
SH 62 STREET IMPROVEMENTS PERCENT TIME: 8.18 ORIG TIME ALLOW: 220 WORK DAYS
PROJECT NO: NHO062A-016
SH 62 STREET IMPROVEMENTS
NAME OF ROAD:
PROJECT COUNTIES: OURAY
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING 04/23/2016 DATE TIME STARTED 03/30/2016
4901 S. Windermere St DATE LET 01/21/2016 DATE WORK BEGAN  03/30/2016
DATE AWARDED 02/03/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/07/2016 DATE ACCEPTED
Littleton co 80120 (303)795-2582 DATE NOTICE TO PROCEED  03/30/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  8771,305.00  PARTICIPATING $ 534,899.10 $ 534,899.10
AWARD PROJECTAMT:  $  7,593,156.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.10% TOTAL EARNINGS 534,899.10 534,899.10
FUNDS AVAILABLE: $  8,236,40590 STOCKPILED MATERIALS 46,967.04 46,967.04
GROSS EARNINGS 581,866.14 581,866.14
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,916.97 -10,916.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 570,949.17 570,949.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 570,949.17 570,949.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 570,949.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00001
0015 202-00010
0020 202-00015
0025 202-00019
0030 202-00035
0035 202-00039
0040 202-00090
0045 202-00155
0050 202-00200
0055 202-00203

C19411
19411-BID
NHO062A-016

ITEM
DESCRIPTION

ROADWAY

Clearing and Grubbing

Removal of Structure

Removal of Tree

Removal of Headwall

Removal of Inlet

Removal of Pipe

Removal of Bollard

*Removal of Delineator

Removal of Wall

*Removal of Sidewalk

*Removal of Curb and Gutter

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

1.000 0.000
LS 0.500
80,000.00000 0.500
2.000 0.000
EACH 0.000
2,500.00000 0.000
8.000 0.000
EACH 1.000
400.00000 1.000
1.000 0.000
EACH 0.000
1,600.00000 0.000
2.000 0.000
EACH 0.000
800.00000 0.000
1,217.000 0.000
LF 100.000
21.00000 100.000
2.000 0.000
EACH 0.000
70.00000 0.000
33.000 0.000
EACH 0.000
10.00000 0.000
112.000 0.000
LF 0.000
70.00000 0.000
2,139.000 0.000
SY 111.000
7.00000 111.000
290.000 0.000
LF 0.000

10.00000 0.000

Page 2
ESTIMATE RUN 04/28/2016

12:26:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
40,000.00
40,000.00
0.00
0.00
400.00
400.00
0.00
0.00
0.00
0.00
2,100.00
2,100.00
0.00
0.00
0.00
0.00
0.00
0.00
777.00
777.00
0.00
0.00
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PCN: 19411-BID ESTIMATE RUN 04/28/2016
PROJECT: NH062A-016 ESTIMATE NO: 0001 12:26:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 28.000 0.000
SY 0.000 0.00
16.00000 0.000 0.00
0065 202-00210 *Removal of Concrete Pavement 1,646.000 0.000
Sy 1,410.000 11,280.00
8.00000 1,410.000 11,280.00
0070 202-00220 Removal of Asphalt Mat 8,416.000 0.000
SY 72.000 360.00
5.00000 72.000 360.00
0075 202-00240 Removal of Asphalt Mat (Planing) 750.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0080 202-00250 *Removal of Pavement Marking 4,867.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0085 202-00810 *Removal of Ground Sign 49.000 0.000
EACH 3.000 600.00
200.00000 3.000 600.00
0090 202-00821 *Removal of Sign Panel 3.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0095 202-01000 Removal of Fence 94.000 0.000
LF 94.000 282.00
3.00000 94.000 282.00
0100 202-05004 Sawing Concrete (4 Inch) 1,000.000 0.000
LF 29.000 145.00
5.00000 29.000 145.00
0105 202-05026 Sawing Asphalt Material (6 Inch) 4,000.000 0.000
LF 49.000 294.00
6.00000 49.000 294.00
0110 203-00010 *Unclassified Excavation (Complete In Place) 16,601.000 0.000
CY 2,991.000 71,784.00
24.00000 2,991.000 71,784.00
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PCN: 19411-BID ESTIMATE RUN 04/28/2016
PROJECT: NH062A-016 ESTIMATE NO: 0001 12:26:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 Muck Excavation 2,000.000 0.000
CY 0.000 0.00
20.00000 0.000 0.00
0120 203-01100 Proof Rolling 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0125 203-01200 Roadway Insulation Material (2 Inch) 3,336.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0130 203-01500 Blading 20.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0135 203-01565 Hydraulic Excavator 40.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0140 203-01594 Combination Loader 40.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0145 203-01597 Potholing 160.000 0.000
HOUR 22.500 2,812.50
125.00000 22.500 2,812.50
0150 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0155 206-00000 Structure Excavation 628.000 0.000
CY 6.600 264.00
40.00000 6.600 264.00
0160 206-00100 Structure Backfill (Class 1) 320.000 0.000
CY 6.600 330.00
50.00000 6.600 330.00
0165 207-00205 Topsoil 521.000 0.000
CcY 65.000 4,225.00
65.00000 65.000 4,225.00
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PCN: 19411-BID ESTIMATE RUN 04/28/2016
PROJECT: NHO062A-016 ESTIMATE NO: 0001 12:26:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00002 *Erosion Log Type 1 (12 Inch) 564.000 0.000
LF 136.000 544.00
4.00000 136.000 544.00
0175 208-00035 *Aggregate Bag 500.000 0.000
LF 21.000 105.00
5.00000 21.000 105.00
0180 208-00045 Concrete Washout Structure 6.000 0.000
EACH 1.000 400.00
400.00000 1.000 400.00
0185 208-00051 *Storm Drain Inlet Protection (Type 1) 780.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0190 208-00070 Vehicle Tracking Pad 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0200 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
88.00000 0.000 0.00
0205 208-00106 Sweeping (Sediment Removal) 40.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0210 208-00107 Removal of Trash 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0215 208-00206 Erosion Control Supervisor 220.000 0.000
DAY 19.000 1,045.00
55.00000 19.000 1,045.00
0220 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
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PCN: 19411-BID ESTIMATE RUN 04/28/2016
PROJECT: NHO062A-016 ESTIMATE NO: 0001 12:26:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00035 Reset Water Meter 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0230 210-00050 Reset Fire Hydrant 7.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0235 210-00500 Rebuild Portions of Present Structure 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0240 210-00650 Rebuild Timber Deck 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0245 210-00770 Reset Floodlight 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0250 210-00815 *Reset Sign Panel 17.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0255 210-01000 Reset Fence 148.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0260 210-01011 Reset Gate 4.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0265 210-01200 *Reset End Anchorage 3.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0270  210-04010 Adjust Manhole 13.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0275 210-04015 Modify Manhole 4.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
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PCN: 19411-BID ESTIMATE RUN 04/28/2016
PROJECT: NHO062A-016 ESTIMATE NO: 0001 12:26:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-04050 Adjust Valve Box 46.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0285 210-04060 Adjust Water Meter 34.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0290 210-04200 *Adjust Guardrail 310.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0295 212-00006 *Seeding (Native) 0.250 0.000
ACRE 0.000 0.00
1,700.00000 0.000 0.00
0300 212-00032 *Soil Conditioning 0.250 0.000
ACRE 0.000 0.00
9,500.00000 0.000 0.00
0305 212-00050 *Sod 11,025.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0310 213-00001 Mulching (Cobble) 6.000 0.000
TON 0.000 0.00
230.00000 0.000 0.00
0315 213-00002 *Mulching (Weed Free Hay) 0.250 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0320 213-00008 Mulching (Wood Chip) 3,916.000 0.000
CF 0.000 0.00
2.00000 0.000 0.00
0325 213-00061 *Mulch Tackifier 25.000 0.000
LB 0.000 0.00
12.00000 0.000 0.00
0330 213-00218 18 Inch Root Barrier 2,317.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
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PCN: 19411-BID ESTIMATE RUN 04/28/2016
PROJECT: NH062A-016 ESTIMATE NO: 0001 12:26:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 213-00510 Tree Grate (Install Only) 61.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0340 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0345 214-00220 Deciduous Tree (2 Inch Caliper) 95.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0350 214-00350 Deciduous Shrub (5 Gallon Container) 484.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0355 214-00910 Perennials (1 Gallon Container) 1,354.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0360 240-00000 *Wildlife Biologist 20.000 0.000
HOUR 1.250 175.00
140.00000 1.250 175.00
0365 240-00010 *Removal of Nests 5.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0370  304-02000 Aggregate Base Course (Class 2) 5,061.000 0.000
TON 462.420 10,635.66
23.00000 462.420 10,635.66
0375  304-06000 *Aggregate Base Course (Class 6) 10,405.000 0.000
TON 123.140 3,201.64
26.00000 123.140 3,201.64
0380 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 1,750.000 0.000
SY 0.000 0.00
60.00000 0.000 0.00
0385 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 9,298.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
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PROJECT: NH062A-016 ESTIMATE NO: 0001 12:26:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 411-10255 *Emulsified Asphalt (Slow-Setting) 2,536.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0395  412-00600 *Concrete Pavement (6 Inch) 1,225.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
0400 412-00601 *Concrete Pavement (6 Inch) (Special) 821.000 0.000
SY 0.000 0.00
120.00000 0.000 0.00
0405  412-01001 *Concrete Pavement (10 Inch) (Special) 676.000 0.000
SY 0.000 0.00
195.00000 0.000 0.00
0410 420-00132 Geotextile (Separator) (Class 1) 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0415 504-03411 Retaining Wall (Boulder) 102.000 0.000
SF 0.000 0.00
70.00000 0.000 0.00
0420 504-04410 Block Facing 1,079.000 0.000
SF 0.000 0.00
48.00000 0.000 0.00
0425 504-08050 Stone Landscape Wall 50.000 0.000
SF 0.000 0.00
175.00000 0.000 0.00
0430 506-00212 Riprap (12 Inch) 8.000 0.000
CcY 0.000 0.00
275.00000 0.000 0.00
0435 507-00000 *Concrete Slope and Ditch Paving 97.000 0.000
CcY 0.000 0.00
550.00000 0.000 0.00
0440 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 9.000 0.000
CY 0.000 0.00
590.00000 0.000 0.00
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PCN: 19411-BID ESTIMATE RUN 04/28/2016
PROJECT: NHO062A-016 ESTIMATE NO: 0001 12:26:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445  514-00200 *Pedestrian Railing (Steel) 641.000 0.000
LF 0.000 0.00
172.00000 0.000 0.00
0450 518-01001 Bridge Expansion Joint (Asphaltic Plug) 50.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0455  601-01025 *Concrete Class B (Miscellaneous) 21.000 0.000
(24 0.000 0.00
875.00000 0.000 0.00
0460 601-03050 *Concrete Class D (Wall) 3.000 0.000
CY 0.000 0.00
1,000.00000 0.000 0.00
0465  601-40005 Cut Stone Veneer 70.000 0.000
SF 0.000 0.00
120.00000 0.000 0.00
0470 601-40010 Masonry Wall 88.000 0.000
SF 0.000 0.00
95.00000 0.000 0.00
0475 603-01120 12 Inch Reinforced Concrete Pipe 47.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
0480 603-01125 12 Inch Reinforced Concrete Pipe (Complete In P lace) 310.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0485 603-01150 15 Inch Reinforced Concrete Pipe 393.000 0.000
LF 136.000 8,704.00
64.00000 136.000 8,704.00
0490 603-01180 18 Inch Reinforced Concrete Pipe 41.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0495 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 411.000 0.000
LF 0.000 0.00

70.00000 0.000 0.00
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CAT NO0200 ROADWAY
0500 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 837.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0505 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 73.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0510 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 46.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0515 603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical 236.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0520 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 79.000 0.000
(Complete In
LF 0.000 0.00
130.00000 0.000 0.00
0525 603-05012 12 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0530 603-05015 15 Inch Reinforced Concrete End Section 6.000 0.000
EACH 3.000 2,250.00
750.00000 3.000 2,250.00
0535 603-05018 18 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0540 603-05048 48 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0545 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0550 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
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CAT NO0200 ROADWAY
0555 603-10120 12 Inch Corrugated Steel Pipe 15.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0560  604-00305 Inlet Type C (5 Foot) 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0565  604-13005 Inlet Type 13 (5 Foot) 3.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0570 604-16050 Inlet Type 16 (Single) (Special) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0575  604-16505 Inlet Type 16 (Double) (5 Foot) 1.000 0.000
EACH 0.000 0.00
4,300.00000 0.000 0.00
0580  604-19005 Inlet Special (5 Foot) 3.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0585 604-19105 Inlet Type R L 5 (5 Foot) 11.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0590 604-19205 Inlet Type R L 10 (5 Foot) 4.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
0595 604-19712 *Inlet Special (Trench Drain) (12 Inch Width) 26.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0600 604-19724 *Inlet Special (Trench Drain) (24 Inch Width) 34.000 0.000
LF 0.000 0.00
450.00000 0.000 0.00
0605 604-30005 Manhole Slab Base (5 Foot) 4.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
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0610 604-30010 Manhole Slab Base (10 Foot) 9.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0615 604-31010 Manhole Box Base (10 Foot) 2.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0620 604-31015 Manhole Box Base (15 Foot) 2.000 0.000
EACH 0.000 0.00
9,500.00000 0.000 0.00
0625 607-11525 *Fence (Plastic) 10,000.000 0.000
LF 628.000 2,512.00
4.00000 628.000 2,512.00
0630 608-00000 *Concrete Sidewalk 1,435.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0635 608-00005 *Concrete Sidewalk (Special) (Handrail) 147.000 0.000
SY 0.000 0.00
70.00000 0.000 0.00
0640  608-00005 *Concrete Sidewalk (Special) (Fiber) 4,639.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0645  608-00006 *Concrete Sidewalk (6 Inch) 230.000 0.000
SY 0.000 0.00
74.00000 0.000 0.00
0650 608-00010 *Concrete Curb Ramp 691.000 0.000
SY 0.000 0.00
84.00000 0.000 0.00
0655 608-00015 *Detectable Warnings 67.000 0.000
SF 0.000 0.00
44.00000 0.000 0.00
0660 608-00060 Stone Pavers (Sandstone Stepping Stones - 1' Th ick) 64.000 0.000
SF 0.000 0.00

12.00000 0.000 0.00
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CAT NO0200 ROADWAY
0665 608-00060 Stone Pavers (Sandstone - 2" Thick) 119.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0670  609-20010 *Curb Type 2 (Section B) 18.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0675 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,842.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0680 609-21020 *Curb and Gutter Type 2 (Section II-B) 5,532.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0685 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (4 269.000 0.000
Inch Curb)
LF 0.000 0.00
26.00000 0.000 0.00
0690 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (9 281.000 0.000
Inch Curb)
LF 0.000 0.00
30.00000 0.000 0.00
0695 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (12 6.000 0.000
Inch Curb)
LF 0.000 0.00
32.00000 0.000 0.00
0700 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (Dual 317.000 0.000
Faced)
LF 0.000 0.00
55.00000 0.000 0.00
0705  609-24004 *Gutter Type 2 (4 Foot) 459.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0710  609-24005 *Gutter Type 2 (5 Foot) 230.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0715  609-24006 *Gutter Type 2 (6 Foot) 112.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
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0720  609-24008 *Gutter Type 2 (8 Foot) 232.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0725 613-00306 *3 Inch Electrical Conduit (Bored) 75.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0730 613-01100 *1 Inch Electrical Conduit (Plastic) 1,933.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0735 613-01200 *2 Inch Electrical Conduit (Plastic) 5,771.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0740 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 1,089.000 0.000
LF 60.000 240.00
4.00000 60.000 240.00
0745 613-01300 *3 Inch Electrical Conduit (Plastic) 2,603.000 0.000
LF 48.000 480.00
10.00000 48.000 480.00
0750 613-01402 *4 Inch Electrical Conduit (Plastic)(Install On ly) 2,680.000 0.000
LF 108.000 648.00
6.00000 108.000 648.00
0755 613-01602 *6 Inch Electrical Conduit (Plastic)(Install On ly) 3,600.000 0.000
LF 60.000 1,020.00
17.00000 60.000 1,020.00
0760 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
200,000.00000 0.000 0.00
0765 613-20000 *Light Standard and Luminaire (Install Only) 17.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0770  613-20210 *Luminaire (Special) (Install Only) 66.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
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0775 613-34180 *Light Standard Metal (18 Foot) 8.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0780 613-40000 *Concrete Foundation Pad 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0785 613-40010 *Light Standard Foundation 25.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0790 613-40012 *Light Standard Foundation Special 66.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0795 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
14,500.00000 0.000 0.00
0800 614-00011 *Sign Panel (Class 1) 454.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0805 614-00012 *Sign Panel (Class Il) 36.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0810 614-00037 *Sign Panel (Special) 7.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0815 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 48.000 0.000
Slipbase
LF 0.000 0.00
51.00000 0.000 0.00
0820 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 688.000 0.000
Slipbase)
LF 0.000 0.00
60.00000 0.000 0.00
0825 619-40160 2 Inch Copper Pipe 80.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
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0830 619-50480 6 Inch Plastic Pipe 234.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0835 619-50640 8 Inch Plastic Pipe 80.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0840 619-75048 6 Inch Gate Valve 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0845 619-75064 8 Inch Gate Valve 1.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0850 621-00450 *Detour Pavement 3,000.000 0.000
SY 0.000 0.00
22.00000 0.000 0.00
0855 622-00155 Planter Box (Special) (Install Only) 23.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0860 623-09900 Sprinkler System 1.000 0.000
LS 0.000 0.00
70,000.00000 0.000 0.00
0865 624-27037 36 Inch Drainage Pipe (Class 7) (Complete In PI ace) 737.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0870  624-27049 48 Inch Drainage Pipe (Class 7) (Complete In PI ace) 455.000 0.000
LF 0.000 0.00
205.00000 0.000 0.00
0875  625-00000 *Construction Surveying 1.000 0.000
LS 0.070 10,500.00
150,000.00000 0.070 10,500.00
0880 625-00001 *Construction Surveying (Hourly) 100.000 0.000
HOUR 3.500 577.50
165.00000 3.500 577.50
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0885 626-00000 *Mobilization 1.000 0.000
LS 0.228 171,000.00
750,000.00000 0.228 171,000.00
0890 626-01102 Public Information Services (Tier II) 1.000 0.000
LS 0.130 2,600.00
20,000.00000 0.130 2,600.00
0895 627-00008 *Modified Epoxy Pavement Marking 96.000 0.000
GAL 0.000 0.00
140.00000 0.000 0.00
0900 627-00011 *Pavement Marking Paint (Waterborne) 762.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0905 627-40010 *Methyl Methacrylate Pavement Marking (Word Sym bol) 340.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0910 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 1,090.000 0.000
line)(Inl
X SF 0.000 0.00
40.00000 0.000 0.00
0915 629-01001 *Survey Monument (Type 1) 12.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0920 629-01005 *Survey Monument (Type 5) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0925 629-01006 *Survey Monument (Type 6) 29.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0930 629-01011 *Survey Monument (Type 1A) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0935 629-01031 *Survey Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
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0940  630-00000 *Flagging 10,000.000 0.000
HOUR 461.750 12,005.50
26.00000 461.750 12,005.50
0945  630-00007 *Traffic Control Inspection 110.000 0.000
DAY 7.000 1,120.00
160.00000 7.000 1,120.00
0950 630-00012 *Traffic Control Management 220.000 0.000
DAY 19.000 14,820.00
780.00000 19.000 14,820.00
0955 630-80341 *Construction Traffic Sign (Panel Size A) 180.000 0.000
EACH 15.000 975.00
65.00000 15.000 975.00
0960 630-80342 *Construction Traffic Sign (Panel Size B) 155.000 0.000
EACH 7.000 350.00
50.00000 7.000 350.00
0965 630-80344 *Construction Traffic Sign (Special) 720.000 0.000
SF 27.000 675.00
25.00000 27.000 675.00
0970  630-80355 *Portable Message Sign Panel 5.000 0.000
EACH 2.500 17,500.00
7,000.00000 2.500 17,500.00
0975  630-80360 *Drum Channelizing Device 1,200.000 0.000
EACH 31.000 930.00
30.00000 31.000 930.00
0980 630-80370 Concrete Barrier (Temporary) 3,500.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0985  630-80380 *Traffic Cone 1,500.000 0.000
EACH 40.000 400.00
10.00000 40.000 400.00
0990 630-80384 *Tubular Marker 600.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
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0995 630-85011 *Impact Attenuator (Temporary) 1,200.000 0.000
DAY 0.000 0.00
25.00000 0.000 0.00
1000 630-85041 *Mobile Attenuator 20.000 0.000
DAY 0.000 0.00
750.00000 0.000 0.00
1005 700-70002 F/A ANTICIPATED CMO 545,871.100 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70010 F/A Minor Contract Revisions 367,251.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70011 F/A Partnering 5,000.000 0.000
FA 1,500.000 1,500.00
1.00000 1,500.000 1,500.00
1020 700-70012 F/A Asphalt Pavement Incentive 27,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70016 F/A Fuel Cost Adjustment 9,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70018 F/A Roadway Smoothness Incentive 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70019 F/A Asphalt Cement Cost Adjustment 22,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70021 F/A On-The-Job Trainee 3,200.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1045 700-70035 F/A Structural Assessment of Existing Buildings 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1050 700-70060 F/A Adjust Utilities 103,177.900 0.000
FA 103,177.900 103,177.90
1.00000 103,177.900 103,177.90
1055  700-70082 F/A Furnish & Install Electrical Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70250 F/A Sewer Lines 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70320 F/A Sprinklers 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070  700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70589 F/A Environmental Health & Safety Management 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 420-00132 Geotextile (Separator) (CL 1) (Special) 15,232.000 0.000
SY 736.000 3,054.40
4.15000 736.000 3,054.40
1095 MATERIAL ALLOWANCE Geotextile (Separator)(CL1) Material 0.000
on hand
SY 14,496.000 46,967.04
3.24000 14,496.000 46,967.04

CAT0200 CURRENT AMT $ 8,721,105.00 $ 555,766.14 $ 555,766.14
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1080 620-00002 Field Office (Class 2) 1.000 0.000
EACH 1.000 24,000.00
24,000.00000 1.000 24,000.00
1085 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 0.000 0.00

22,000.00000 0.000 0.00
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1090 620-00020 Sanitary Facility 2.000 0.000
EACH 1.000 2,100.00
2,100.00000 1.000 2,100.00

CAT 0400 CURRENT AMT $ 50,200.00 $ 26,100.00 $ 26,100.00

PROJECT TOTAL CURRENT AMT $ 8,771,305.00 $ 581,866.14 $ 581,866.14



